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Beneficiaries for Reporting Period Beneficiaries for Cumulative (to date) Period
Targeted Reached Targeted Reached
Total IDP Total IDP Total IDP Total IDP
All 5,850 0 4,358 1,157 6,700 0 5,000* 1,157
Sector 1SS 1 350 0 313 0 1,000 0 813 0
Sector 2 5,500 0 4,045 1,157 5,500 0 4,045 1,157
Sector 3 0 0 0 0 200 0 257 0

*Note: 110 people in “My Home as a Safe Space” and 5 small businesses in the Economic Recovery Market System (ERMS) activities have also participated in activities on Policy and Planning.

SECTOR: All sectors

Indicator 1: OFDA7

program

% of the neighborhoods that benefit from
results of the disaster risk reduction (DRR)

Target this
quarter:
10%

Progress this
quarter:
9%

Cumulative
Target:
10%

Cumulative
progress to date:
9%

Target for the life of
the project:
10%

% of progress
towards target:
9%

Notes: The result includes 813 participants from 56 community based organizations (CBOs) that have participated in the workshops with the Universidad Pontificia Bolivariana (UPB), 257
representatives of productive units or small businesses that have participated in the activities for the recovery of market systems, and 4,045 members of households visited with the campaign of “My
Home as a Safe Space.”

SECTOR 1: Risk Management Policy and Practices
SUB-SECTORS: Policy and Planning

Indicator 1: OFDA1 Target this | Progress this Cumulative Cumulative Target for the life of | % of progress
% of community members involved in project | quarter: quarter: Target: progress to date: | the project: towards target:
design and implementation 10% 9% 10% 9% 10% 9%

! This report includes all the indicators detailed with quarterly frequency in the Monitoring and Evaluation Plan. The other indicators will be reported at the end of the Program.
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Notes: The result includes 813 participants from 56 CBOs that have participated in the workshops with the UPB; 257 representatives of productive units or small businesses that have participated in
the activities on the recovery of market systems; and 4,045 members of households visited with the campaign of “My Home as a Safe Space.”

Indicator 2: OFDA2 Target this | Progress this Cumulative Cumulative Target for life of % of progress
Score of involvement by community-based quarter: quarter: Target: progress to date: | project: towards target:
organizations in the design and 5 3 5 3 5 60%
implementation of the DRR project

Notes: This indicator is on a scale described in the OFDA Urban Disaster Risk Reduction (DRR) Custom Indicators, and is not an absolute number. Representatives or members of 56 CBOs have
participated in different workshops to elaborate a Neighborhood DRR Plan. This indicator is the average of the 56 CBOs’ evaluation made by our implementing partner UPB.

Indicator 3: OFDA3 Target this | Progress this Cumulative Cumulative Target for life of % of progress
Scale of local government involvement in the | quarter: quarter: Target: progress to date: | project: towards target:
DRR project 5 3 5 3 5 60%

Notes: This indicator is a scale described in the OFDA Urban DRR Custom Indicators, and is not an absolute number. Last quarter, the Administrative Department of Disaster Risk Management
(DAGRD, Spanish acronym) and Medellin Solidaria continued to active participate in the program by helping to develop the content of the brochures. The EDU (Empresa de Desarrollo Urbano de
Medellin) is supporting hazard mitigation works in the neighborhoods, especially in El Pinal, where collaboration was established to support food security in this zone. Also, other national and local
offices are collaborating with specific actions, such as National Learning Service (SENA) and the National Health Faculty of the University of Antioquia. This indicator is the average scale of eight
public sector institutions evaluation.

Indicator 4: OFDA4 Target this | Progress this Cumulative Cumulative Target for life of % of progress
Ratio of vulnerable people (youth, elderly, quarter: quarter: Target: progress to date: | project: towards target:
women, and persons with disabilities) 70% 59% 70% 59% 70% 84%

involved in project design and implementation
to number of community members involved in
these processes.
Notes: 59% of the people participating in the Program’s activities are women (74% in participatory planning, 55% in “My Home as a Safe Space”, and 49% in Economic Recovery Market System
(ERMS)). 5% of household members receiving "My Home as a Safe Space" campaign are persons with disabilities, 19% are young people and approximately 11% are elderly people.

Indicator 5: CRRP 1.2 Target this | Progress this Cumulative Cumulative Target for life of % of progress
Number of people participating in discussions | quarter: quarter: Target: progress to date: | project: towards target:
regarding national risk reduction strategies as | 350 313 1000 813 1,000 81%

a result of the program, disaggregated by

gender

Notes: 75% of the people participating in participatory planning workshops are women. During this quarter, two new neighborhoods began the participatory planning process with the UPB.

Indicator 6: CRRP 1.3 Target this | Progress this Cumulative Cumulative Target for life of % of progress
Number of communities and stakeholders quarter: quarter: Target: progress to date: | project: towards target:
involved in the development of plans, 0 8 48 56 48 1M17%

policies, and strategies.
Notes: Representatives or members of new organizations have become engaged in the program through the process of reviewing and validating the results of the participatory mapping workshops to
create each Neighborhood’s DRR Plan.




SECTOR 1: Risk Management Policy and Practices
SUB-SECTOR: Public-Private Partnerships (PPPs)

Indicator 1: Target this | Progress this Cumulative Cumulative Target for life of % of progress
CRRP5 quarter: quarter: Target: progress to date: | project: towards target:
Number of private sector partners supporting | 5 4 20 10 20 50%
DRR activities in Medellin

Notes: As of the end of December 2015, the Program has contacted 43 institutions with potential to establish PPPs; 15 of these partnerships were formalized through memorandums of
understanding or formal letters (10 with private sectors, 5 with public offices). 14 institutions are currently under review for signature, and three are in the stage of negotiation and definition of activities
that may generate agreements.

Indicator 2: CRRP 2.1 Target this | Progress this Cumulative Cumulative Target for life of % of progress
Number of private sector businesses quarter: quarter: Target: progress to date: | project: towards target:
engaged in response or DRR-related 10 4 220 210 220 95%

activities as a result of this program

Notes: This indicator includes 200 small business in the neighborhoods and 20 private sector organizations. The Program has reached 100% of the small business and 50% of private sector
institutions through PPP.

Indicator 3: CRRP 2.3 Target this | Progress this Cumulative Cumulative Target for life of % of progress
Percentage of businesses in the target quarter: quarter: Target: progress to date: | project: towards target:
business category in the program area 33% 33% 33% 100% 33% 100%
incorporated into project activities.

Notes: 100% of the local businesses working with the program are in the target business category or defined as critical markets.

Brief Sector Narrative:

This quarter, representatives or members of new CBOs were engaged in the workshops to collect information required for the design of the Neighborhoods’ DRR Plans (timeline, participatory mapping,
workshops, walking routes through the neighborhoods and validation process). With all the inputs collected during this process, the UPB is designing the Neighborhoods’ DRR Plans, including the
corrective and prospective measures for a safer territory identified with participants, and the map of each neighborhood with hazards, vulnerable places, market systems, etc. The first meetings took
place in the two new neighborhoods where the program is expanding (Santa Margarita-Commune 7 and Belalcazar-Commune 5) during which the leaders and organizations were identified and
schedules were agreed upon to start the process with the risk management fundamentals workshop in January. In addition, within the DAGRD partnership, the program has shared the booklet “My
Home as a Safe Space” with all of the CBE’s (Neighborhood Emergency Committees) of Medellin. This quarter, 169 members of 18 CBEs of Medellin were trained on the contents of the booklet so
that they can begin visiting households.

SECTOR 2: Shelter and Settlements
SUB-SECTORS: Shelter and Settlements Hazards Mitigation

Indicator 1: OFDA9 Target this | Progress this Cumulative Cumulative Target for life of % of progress
Percentage of trained people that retain DRR | quarter: quarter: Target: progress to date: | project: towards target:
knowledge 3 and 6 months after training 0 0 90% 0 90% 0

Notes: The first evaluation of retained knowledge in DRR will be held during the first quarter of 2016.



Indicator 2: CRRP 3.1 Target this | Progress this Cumulative Cumulative Target for life of % of progress
Number of shelters incorporating DRR quarter: quarter: Target: progress to date: | project: towards target:
measures 0 0 50 0 50 0
Notes: Shelter improvements have not yet been identified. The eight construction projects to mitigate hazards in the neighborhoods are not included in this indicator. One of them was completed in
Llanaditas, three are currently under construction, two will begin in January 2016, and two were recently submitted for approval by OFDA.

Brief Sector Narrative:

At the end of the quarter, six of the eight hazard mitigation construction projects were selected within the community of participants: five pedestrian walkways made up of sidewalks, stairs and handrails
in the four neighborhoods, and one slope stabilization with an eco-garden in partnership with EDU in Llanaditas. By the end of 2015, three of these projects were under construction and one — in
Llanaditas — was completed. At the end of the year, the program submitted the remaining two mitigation construction projects to OFDA for approval: two slope stabilization projects with eco-gardens.
Additionally, in collaboration with the JAC (Community Action Board) and the municipal Office of Environmental Secretary, a one-day workshop was developed in Llanaditas to train the community in
solid waste management and how to clean the zone around the “La Aguadita” stream.

SECTOR 3: Economic recovery and market systems
SUB-SECTOR: Market System Rehabilitation

Indicator 2: CRRP 4.4 Target this | Progress this Cumulative Cumulative Target for life of % of progress
Total USD amount channeled into the quarter: quarter: Target: progress to date: | project: towards target:
program area through sub-sector activities $1,500 $2,982 $3,500 $5,581 $8,000 70%

Notes: All snacks offered during the workshops were purchased from suppliers in each of the neighborhoods.

Brief Sector Narrative:
FENALCO finished the intervention process with 72 small businesses selected in the neighborhoods to strengthen skills in DRR and business continuity, with the support of the booklet jGestiono el
riesgo, Crezco mi negocio! Additionally, FENALCO consolidated the data of this group to begin designing the sectorial continuity plans.

Key Outputs:
- 6 hazard mitigation projects were agreed upon with the communities (three of them under construction, one completed, two pending to start during January).

- 1,164 households participating in “My Home as a Safe Space".
- 15 PPP’s signed, 10 of them with private sector companies.
- Coordination meetings with DAGRD and National Unit for Disaster Risk Management (UNGRD, Spanish acronym).

Analysis of Progress:
During this period, the beginning of hazard mitigation projects and the “My Home as a Safe Space” campaign has been outstanding, putting into action the methodologies designed for these topics. It
is also important to mention that a survey was developed with participants of “My House as a Safe Space” and the small business participants in ERMS. The survey asked about their satisfaction with
the program. 95% of those surveyed responded positively about the Program’s impact. Three special activities were performed under PPP with the National Learning Service (SENA), Fundacion de La
Mujer and Comfenalco.

Collaboration/Coordination:

At the end of the year, Global Communities and implementing partners held two coordination meetings to share information about the program development with the public organizations related to the
issue of DRR. Participating in the meetings were the local committee of the DAGRD and the national-level UNGRD. Each implementing partner presented their progress, and a discussion was moderated
with DAGRD on the importance of continuing the process for 2016. In the meeting with UNGRD, the methodologies used by the program were presented.




New Developments:

This quarter, as part of the replication process, the program began working with two new neighborhoods (Santa Margarita in Commune 7 and Belalcazar in Commune 5). These new neighborhoods,
selected by Global Communities and DAGRD, will first participate in a course on "fundamentals of DRM." Then the UPB will promote different workshops with the CBOs to replicate the planning process
around two hazards that each community identifies in the workshops.

Challenges:

- Todemonstrate to the new administration the importance of risk management processes using the community approach in order to generate continuity in the process.
- To confirm partnerships with EPM Foundation, ORBIS and CISP Foundation.
- The articulation of the results of the other sectors in the development of neighborhood plans and knowledge of risk reduction.

Key activities for the upcoming quarter:

SS1: Deliver completed plans on Neighborhoods’ Knowledge and Disaster Risk Reduction to CBOs, local institutions, and participating communities.
§S2: Finalize the PPPs that are in the process of being signed, revised and/or reviewed.

S§83:  Select the homes for the improvements and implement the construction projects.

S$84: Deliver "critical market businesses continuity plans” to all small business participants.

Systematization: Based on the matrix provided (Systematization-questions), answer the questions that correspond to the current phase of the project implementation.
Cross-Cutting

Implementation

Issues
As a result of the program’s activities, including the basic course on fundamentals of disaster risk management, timeline exercises about disasters in zones, participatory
Participation mapping of hazards and their causes, and identification of structural and non-structural measures, CBOs have access to more tools to manage risk and influence
decisions and actions that shape the development and future of their territory. The neighborhood approach has raised awareness of and increased recognition of
community responsibility in risk management.
DAGRD has participated in discussions about construction projects in the neighborhoods. The national-level UNGRD has revised different products developed under the
Governance CRRP, such as the participatory maps and “My Home as a Safe Space” and “jGestiono el riesgo, Crezco mi negocio!” booklets, demonstrating some interest in adapting

them to other projects nationwide. Furthermore, new sectors are taking part in DRR activities, such as Environmental and Health Community Committees and Economic
Development Offices, who are working for the first time on DRR issues.

The group focused on spreading the “My Home as a Safe Space” campaign is comprised of women living in these neighborhoods. All of the construction projects taking
place under this Program were selected with the community participating in Policy and Planning workshops (75% female participation). Nearly 45% of businesses
Social Inclusion | engaged in ERMS activities are owned by women or they are responsible for them. CBOs working in Planning and Policy sector represent diverse community groups:
nine are CBOs working directly in DRR (CBE’s and Volunteer Firefighters), 15 officially administrative representatives (JAC, JAL), eight local committees (health,
environment, infrastructure, IDP and victims, social inclusion), eight are elderly people collectives, two youth groups, one indigenous representative, among others.

As DAGRD becomes more involved with the Program, as well as its volunteers in the community (CBEs), the outputs of the Program can be appropriated by local
Sustainability | partners. Hazard mitigation works have been complemented by activities such as community clean-ups of streams; promotion of actions oriented towards a balanced
relationship with the environment, and reduction of risk behaviors and encouragement of sustainable habits.




